
Herricks Public Schools
July 2021 Bond Update Report

PARK EAST CONSTRUCTION                           Prepared by John M. Mooney



Table of Contents

 Section I - Work Progress through July 2021

 Section II - Planned work for August 2021

 Section III - Progress Photos

 Section IV - Manpower Reports

July 2021 Construction Report 2



Fitness Center Addition HS

 All Exterior and Interior Masonry Work Complete

 All Cast Stone Installation Complete

 Roof Drains Installed

 Roof Drain Piping Installed w/Insulation 

 Cold Water Lines Installed

 Retaining Wall Erected

 ATAS Framing and Insulation Complete

 Roofing Commenced 
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Sitework Reconstruction Contract HS/MS

 HS Plaza & Island Demolition Complete

 New Gray Brick Veneer in HS Front Plaza Complete

 Asphalt Paving in HS Parking Lot Complete

 HS Front Plaza Concrete Flatwork and Curbing Complete

 MS Tennis Court Demolition Complete

 MS Bus Loop Demolition Complete

 MS Bus Curbs Complete
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Sitework Reconstruction Contract HS/MS

 MS Tennis Court Paving Complete

 MS Island Sidewalks & Curbing Complete

 MS Light Pole Conduit Installed

 2 New ADA Ramps at MS Complete

 All MS Drainage Basins and Piping Complete

 All HS Drainage Basins and Piping Complete
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Fitness Center Addition at Herricks HS

 Complete Roofing

 Complete Priming and Blueskin Installation

 Install Perimeter Insulation and Backfill

 Install French Drains in Retaining Wall and Backfill

 Complete Excavation and Grading of Site

 Complete Concrete Work

 Demo Boys Locker Room Wall and Rebuild

 Complete Interior Framing

 Complete Spray Fireproofing

 Continue MEP Work on Interior
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Sitework Reconstruction Contract MS/HS

 Complete MS Grading and Paving

 Complete Sign Installation in Bus Loop

 Complete Tennis Court Paving

 Complete Tennis Court Fencing

 Complete Tennis Court Netting and Finished Surface

 Conclude Phase 4 MS Project
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Sitework Reconstruction Contract MS/HS

 Complete HS Curbing and Flatwork

 Install and Relocate HS Light Poles w/ New Conduit

 Complete HS Bus Loop Milling

 Complete RCA and Compaction of Bus Loop

 Complete Paving of HS Bus Loop

 Complete Striping of Bus Loop

 Complete Install of New Signage

 Conclude Phase 4 HS Project
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Fitness Center Masonry Complete  
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Roof Drains and Insulated Drain Piping Complete
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Retaining Wall Complete
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HS Plaza Masonry Complete
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HS Teachers Parking Lot Complete
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HS Plaza Concrete & Curbing
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MS Bus Curbs Complete
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MS Island Sidewalks & Curbing Complete
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